

ROLE Change plan apr 2011-

Bae/DFL							RACKS				RACKs 2		INSPECT?		EMC									
Tasks	11-Apr	12-Apr	13-Apr	14-Apr	15-Apr	16-Apr	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	01-May	02-May	03-May	
	Remove	Modify						FIT	FIT						FIT									
Core Chem	Core consolule							GCMS	Alahabama						Core chem									
Wet Neph								PUMP	Wet Neph						Seats									
	PLUMB							SEATS	GAS stowage						Capping									
Gas cables from the core chem rack to new gas stowage									AVOID					Bump protect										
	WIRE								Seats															
Cables at the canister and core console									Capping															
								Bump protect																
	11-Apr	12-Apr	13-Apr	14-Apr	15-Apr	16-Apr	17-Apr	18-Apr	19-Apr	20-Apr	21-Apr	22-Apr	23-Apr	24-Apr	25-Apr	26-Apr	27-Apr	28-Apr	29-Apr	30-Apr	01-May	02-May	03-May	

CABIN INSPECT

EMC